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CONVEYANCE PLANNING UPDATE 
 
 

 
Year 2002 
Q1 Q2 Q3 Q4 
• North Lake 

Washington, South 
Lake Sammamish, 
North Lake 
Sammamish 
planning continues 
through Q2 2003 in 
conjunction with 
Brightwater 
Systems decisions 

• North Lake 
Washington, South 
Lake Sammamish, 
North Lake 
Sammamish 
planning continues 

• South Green Rivee 
Planning 
Supplements 
completed 

 
 

• South Lake 
Sammamish 
planning completed 

• North Lake 
Sammamish 
planning completed 

• South Green River 
Projects (selected) 
to predesign 

 
Year 2003 
Q1 Q2 Q3 Q4 

• North Green River 
planning completed 

• SE Lake 
Washington 
planning 
completed 

• South Lake 
Washington 
planning 
completed 

• NLW, SLS, NLS 
planning 
completed 

• NW Lake 
Washington planning 
completed 

• North Lake 
Washington 
(Brightwater) 
projects to predesign 

• South Lake 
Sammamish projects 
to predesign 

• Final summary 
reports 

• CSI contract  
completed 

 



CONVEYANCE PROJECTS IN PREDESIGN, DESIGN OR 
CONSTRUCTION 

 
 
 
 
 

Projects in Design 
• Brightwater Conveyance 
• Bellevue Pump Station 
• Pacific Pump Station 
• Juanita Bay Pump Station 
• Hidden Lake Pump Station and Boeing Creek Trunk 
• Soos Creek Facilities (Pump Station “D”) 

Projects in Construction/Underway 
• North Creek Storage 
• East Side Interceptor 

 



 

CONVEYANCE PROJECT SCHEDULE 
 
 

• Predesign and Design on most projects 2003-
2005 

• Bulk of construction 2006-2010 
• Driven by budgetary and cashflow  
• Driven by projected capacity needs 



CSI CONVEYANCE PROJECTS 
CONVEYANCE SYSTEM IMPROVEMENTS PROJECT COST NEEDS Predesign Design Construction  Closeout

PROJECT YR 2001 YR 2002 YR 2003 YR 2004 YR 2005 YR 2006 YR 2007 YR 2008 YR 2009 YR 2010  YR 2011-15 YR 2016-20 YR 2021-30

*COAL:RE13-17 To R02-28
*EGATE:PARA LINE 1 R:R11-67 TO R11-61
*EGATE:PARA LINE2:R11-56 TO R11-47B
*EGATE:PARALINE 1:R11-56 TO R11-42
*EGATE:PARALINE1 R11-67 TO R11-62B
*EGATE:R11-46B TO R03-49
*EGATE:R11-62B TO R11-60B
*ETS STORAGE
*LKHILLS R03-09 TO R02-49
*RE COAL:R13-25 TO R13-20
*RE ENATAI R08-01D TO R08-01B
*RE ISSAQ:R17-31 TO SUNSET
*RE ISSAQ2:R17-34 TO R17-31
*RE LKHILLS:R03-49 TO R03-25
*RE MADSEN:06 TO 05
*RE ULID1/5:R18F-01 TO 52
*RE WHILL:6A TO S-31B
*WE NWLK SAM:R19D-03 TO R19-37
*WW LBEAR W11-A99
*WW LBEAR:W11-A-19 TO W11-A04
*WW NCREEK:W85-13 TO W85-86
*WW NCREEK:w85-16 TO W85-13
^26th STREET AUBURN PLANNING ZONE
^GARRISON CREEK RELIEF KENT PLANNING ZONE

^JAMES TRUNK - KENT PLANNING ZONE
^MEEKER TRUNK - KENT PLANNING ZONE
^SOOS:  GRAVITY SEWERS
^SOOS: FORCEMAIN B
^SOOS: FORCEMAIN D
^SOOS: FORCEMAIN F 
^SOOS: FORCEMAIN H
^SOOS: PS B 
^SOOS: PS C EARLY IMPLEMENTATION 
^SOOS: PS D 
^SOOS: PS F 
^SOOS: PS H 
^SOUTHWEST INTERCEPTOR-AUBURN PLANNING ZONE

^SOUTHWEST INTERCEPTOR-KENT PLANNING
^STUCK RIVER - AUBURN PLANNING ZONE
CW PIPER T-12 TO T-5
CW PIPER TO T-23 TO T12
NM ER R086-20R08-01C
SLKCITY NWW13-02 TO NWW 10-01
WE LKHILLS T-14 TO DISC
WE NLKSAM R19-09 TO R19-07
WE NWLK SAM:R19D-04 TO R19-37
WW THORNTON W07-15 TO W07-22
WW THORNTON W07-22 TO MATTHEWS  



BRIGHTWATER CONVEYANCE PROJECTS 
 
 

• Summer 2002: Workshops will be conducted to involve the 
community in formulating treatment plant design 
guidelines; public meetings will be held to discuss 
alternative pipeline corridors and other conveyance 
facilities. 

• October 2002: The draft EIS will be issued; it will analyze 
alternative treatment plant sites, pipeline corridors, and 
marine outfall zones. 

• November 2002: Public hearings will be held; the public 
will have an opportunity to comment on the Draft EIS. 

 


